
ID WBS Task Name Contact Resource
Initials

16 2.3 Ability to store output at any stage on demand GG
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM

18 2.3.4 Store output from any stage: Production-level test GG JS

19 2.3.5 MILE 22: Store output from any stage of processing GG

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM

23 2.4.3 Start Prod at Stage 2: Production-level test GG JS

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 2.5 Error Recovery in Phased Processing GG
26 2.5.1 Error Recovery: SamGrid development/integration GG PM

27 2.5.2 Error Recovery: Production-level test GG JS

28 2.5.3 milestone: Error Recovery in Phased Processing GG

29 2.6 D0repro tools adapted to use Sam v7 request system GG
30 2.6.1 D0repro tools adaptation: First 50% implementation DW DW

31 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW

32 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG

33 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS

34 2.6.9 DEFER: D0repro tools adaptation: Final 10% implementation DW DW

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

36 2.6.10 D0repro tools adaptation: Define test dataset GG MD

37 2.6.5 DEFER: D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG

39 2.7 Resolve how to add production paths in future GG
40 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM

41 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM

42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM

43 2.7.13 D0Runjob/Generalization changes: Develop test GG PM

44 2.7.11 D0Runjob/Generalization changes: Production test GG MD

45 2.7.6 MOOT: D0Runjob/Generalization changes: MC Production test GG JS

46 2.7.2 Resolve how to add production paths in future: Document GG PM

47 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

48 2.7.4 MILE 20: How to add production paths in future - resolved GG

49 2.8 Support testing v7/d0runjob/SamGrid functionality GG
50 2.8.1 Survey current understanding of testing procedures GG RDK

51 2.8.2 D0GPCI FNAL testing meeting GG

52 2.8.3 Testing responsibilities, procedures proposal GG GG

53 2.8.4 Agreement on Component and Integration testing GG GG,PL

54 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2

55 2.8.6 D0runjob sets up its own environment GG PL

56 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

57 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG

Page 1



ID WBS Task Name Contact Resource
Initials

58 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG
59 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

65 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

68 2.10.7 Write evaluation of extensions to development GG GG

78 3.1.2 Forwarding Node Installation Doc AL
79 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ

80 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS

81 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS

82 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS

83 3.1.2.5 Fwd Node Install Doc: Approve AL AL

84 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ

85 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

245 3.5.8 Create SamGrid Test Stand v1.0 AL
246 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS

247 3.5.8.1 REX ops installs software on test OSG fwd node (d0srv15) AL SS

248 3.5.8.8 REX ops installs software on 2nd test fwd node (d0srv47) AL SS

250 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF

251 3.5.8.5 DEFER: REX ops installs software on test queue node (old samgrid) AL SS

252 3.5.8.3 DEFER: Trial use of SamGrid test stand v1.0 AL SS

253 3.5.8.4 DEFER: milestone: SamGrid test stand completed AL

382 5.2 Minimal Resource Brokering GG
383 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

397 6.6 Write recommendations for productization of D0 Apps RDK RDK

401 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK

403 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK

405 7.3.1 EVAL: Skimming in Production RDK

406 7.4 EVAL: Fixing

408 7.5.1 EVAL: Run raw2sim on minbias files RDK

410 7.6.1 EVAL: Merging of reco-cert files RDK

411 7.6.2 Stand-alone production of reco-cert output on SamGrid
412 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

414 7.7.1 EVAL: CAF Trees from Production RDK

416 7.9 EVAL: AADST RDK

417 7.10 EVAL: Grid Analysis RDK

423 7.12.1 D0 SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK

425 7.12.9 D0 SamGrid Requests Evaluation: Review version (v0.9) RDK RDK
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Duration Start Finish

128 days Mon 7/9/07 Fri 1/11/08
1 day Mon 7/9/07 Mon 7/9/07

1 day Fri 1/11/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

30 days Mon 7/2/07 Mon 8/13/07
0 days Mon 7/2/07 Mon 7/2/07

21 days Tue 7/10/07 Wed 8/8/07

3 days Thu 8/9/07 Mon 8/13/07

0 days Mon 8/13/07 Mon 8/13/07

35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07

5 days Tue 8/14/07 Mon 8/20/07

0 days Mon 8/20/07 Mon 8/20/07

128 days Mon 7/30/07 Tue 2/5/08
40 days Mon 7/30/07 Fri 9/21/07

32 days Mon 9/24/07 Tue 11/6/07

4 days Fri 10/12/07 Wed 10/17/07

12 days Mon 11/26/07 Tue 12/11/07

0 days Tue 2/5/08 Tue 2/5/08

14 days Mon 12/10/07 Wed 1/2/08

1 day Mon 1/7/08 Mon 1/7/08

0 days Mon 12/10/07 Mon 12/10/07

0 days Tue 2/5/08 Tue 2/5/08

76 days Tue 1/22/08 Tue 5/6/08
16 days Tue 1/22/08 Tue 2/12/08

6 days Wed 2/13/08 Wed 2/20/08

25 days Tue 3/18/08 Mon 4/21/08

4 days Thu 2/14/08 Tue 2/19/08

0.5 days Tue 5/6/08 Tue 5/6/08

0 days Mon 4/21/08 Mon 4/21/08

26.5 days Mon 3/31/08 Tue 5/6/08

0.5 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07

1 day Thu 9/20/07 Thu 9/20/07

12 days Mon 10/1/07 Tue 10/16/07

8 days Wed 10/17/07 Fri 10/26/07

4 days Tue 11/6/07 Fri 11/9/07

6 days Mon 11/12/07 Mon 11/19/07

5 days Mon 1/7/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integratio

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - 

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-lev

8/20 milestone: Error Recovery in 

DW

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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Duration Start Finish

7 days Mon 4/28/08 Tue 5/6/08
5 days Mon 4/28/08 Fri 5/2/08

2 days Mon 5/5/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Fri 2/8/08 Fri 2/8/08

6 days Fri 2/1/08 Fri 2/8/08

68 days Mon 7/2/07 Fri 10/5/07
0 days Mon 7/2/07 Mon 7/2/07

25 days Mon 7/16/07 Fri 8/17/07

5 days Mon 8/20/07 Fri 8/24/07

5 days Wed 9/26/07 Tue 10/2/07

1 day Wed 10/3/07 Wed 10/3/07

2 days Thu 10/4/07 Fri 10/5/07

0 days Fri 10/5/07 Fri 10/5/07

68 days Fri 2/1/08 Tue 5/6/08
6 days Fri 2/1/08 Fri 2/8/08

2 days Wed 2/13/08 Thu 2/14/08

3 days Fri 2/15/08 Tue 2/19/08

15 days Mon 2/25/08 Fri 3/14/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

0 days Tue 5/6/08 Tue 5/6/08

20 days Tue 11/13/07 Wed 12/12/07
20 days Tue 11/13/07 Wed 12/12/07

11 days Tue 2/19/08 Tue 3/4/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

9 days Tue 10/23/07 Fri 11/2/07
9 days Tue 10/23/07 Fri 11/2/07

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

5 days Wed 2/6/08 Tue 2/12/08

2 days Wed 2/13/08 Thu 2/14/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware pre

SS Fwd Node Install Doc: 

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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ion

 Working

vel test

 Phased Processing

D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS D0repro t

PM

12/10 DEFER: D0

RDK Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environment

PL D0runjob sets up its own environment

6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14
er 2007 October 2007 November 2007 December 2007
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ep attempt

: Feed-back
DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 milestone: Fwd Node Install Doc: Completed

GG Minima

RDK Develop WBS for implementing S/A Recocert on SamGrid

6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14
er 2007 October 2007 November 2007 December 2007
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JS Store output from any stage: Production-level test
1/11 MILE 22: Store output from any stage of processing

 tools adaptation: Fix python interface to SAM request system
2/5 DEFER: D0repro tools adaptation: Final 10% implementation

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
MD D0repro tools adaptation: Define test dataset

0repro tools adaptation: Adjust D0runjob to use request system
2/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics: client side
PM Generalization of Job Types according to I/O Characteristics: executio

PM
PM D0Runjob/Generalization changes: Develop test

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures
1/11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25
January 2008 February 2008 March 2008
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2/8 Start Prod via SAM Definition from Stage 3+ of Prod
GG Write evaluation of extensions to development

SS REX ops and Run2Sys agree on/setup hardware config of test stand nodes
SS REX ops installs software on test OSG fwd node (d0srv15)

SS REX ops installs software on 2nd test fwd node (d0srv47)
FEF Admins fix disk on test q

al Resource Brokering: Evaluate, determine best course of action
RDK Write recommendations for productization of

2/27 EVAL: Ability to merge more than 1 stream from Reco
2/27 EVAL: Ability to run TrigSim in MC Production
2/27 EVAL: Skimming in Production
2/27 EVAL: Fixing
2/27 EVAL: Run raw2sim on minbias files
2/27 EVAL: Merging of reco-cert files

2/27 EVAL: CAF Trees from Production
2/27 EVAL: AADST
2/27 EVAL: Grid Analysis

RDK D0 SamGrid Requests Evaluation: Draft version (v0.8)
RDK D0 SamGrid Requests Evaluation: Review version (v0.9)

17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25
January 2008 February 2008 March 2008
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on side

Generalization of Job Types according to I/O Characteristics: internal testing

MD D0Runjob/Generalization changes: Production test
4/21 MOOT: D0Runjob/Generalization changes: MC Production test

PM Resolve how to add production paths in future: Document
ASB Resolve how to add production paths in future: D0 Approval

5/6 MILE 20: How to add production paths in future - resolved

28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
April 2008 May 2008 June 2008 July 2008
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PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

5/6 milestone: Start Prod at Stage 2 Ready for Production Release

queue node (old samgrid)
5/6 DEFER: REX ops installs software on test queue node (old samgrid)
5/6 DEFER: Trial use of SamGrid test stand v1.0
5/6 DEFER: milestone: SamGrid test stand completed

f D0 Apps

28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
April 2008 May 2008 June 2008 July 2008
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